
Monthly Summary Sheet for March 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM completed the subsurface work for the treatment building 
and backfilled the excavation area after the concrete tank lid for the 
treatment system was constructed (right), the perimeter grade beam 
was poured, and the utility lines were installed under the building 
area. Work commenced on the aboveground items, and the vertical 
formwork for the concrete walls of the mechanical area and the first 
aqueduct column were prepared (below). CDM and Gossen 
Livingston Associates, Inc. (GLA) continued the Phase II design 
efforts, and a Phase II - 60% Design package was informally 
reviewed and discussed with City of Wichita (City) staff. 

Anticipated April activities: It is anticipated that the vertical concrete 
columns and walls for the mechanical area, public access doors, and 
aqueduct sections will be completed by the end of April. In addition, 
the floor slab and perimeter curb for the entire building will also be 
poured. After the walls and floor have been poured, the formwork 
for the waffle-slab roof will be constructed. CDM and GLA will 
generate a Phase II - 90% Design package to be submitted to the City 
for review and approval. 

Monitoring Activities 
CDM completed the First Quarter 2002 site monitoring sampling event in accordance with the recently 
approved Site Monitoring Plan for Final Interim Groundwater Remediation. The First Quarter 2002 sampling 
event consisted of sampling 25 existing wells and six surface water monitoring points in February and the 
sampling of 43 newly installed plume wells in early March. In early March, water level measurements were 
recorded at 205 wells, two river staff gauges, and six bridge locations to provide data for the preparation of 
the site-wide potentiometric groundwater surface map. 

Anticipated April activities: CDM will complete the First Quarter 2002 Report, Site Monitoring Network, Gilbert 
and Mosley Site, Wichita, Kansas for submittal to the City and the Kansas Department of Health and 
Environment (KDHE). CDM will also incorporate the new plume monitoring well information (survey and 
well completion data) into the site database. 

Source Area Activities 
KDHE responded to three previously submitted source area work plan documents in a comment letter dated 
January 17, 2002, and CDM, in a letter dated February 27, 2002, prepared responses to these KDHE comments. 
Based on KDHE approval, in a letter dated March 11, 2002, of these responses, CDM conducted the Geoprobe 
sampling at Aero, AFS, Apco, Donlevy, Reid Supply, and TSN on March 21, 22, and 25, 2002. The results of 
these sampling events will be used to finalize the locations of the source monitoring well to be installed at 
each source area. 

Anticipated April activities:  CDM will prepare the Draft Work Plan for Source Area Investigations and Source 
Control Measures Report at South Washington and English Site for submittal to the City in early April. The source 
area monitoring wells will be installed based on the new Geoprobe groundwater data and approval from 
KDHE. CDM will also prepare a proposed source area task schedule to be submitted to the City in April. 
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